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FROM: Jim Qlsen, Jr., P.E.—=RPH/FPoL \
1) LCC and the RFM Officee worked July 4 and tock the holiday on July

S in order to avoid having to disrupt production for a one-day
shutdown and a one-day startup.

2) ESeraper work continues on PS-17 but will probably move to work
on contaminated soil cleanup by mid-July. The truck fleet will be
on FS-18 till fall. Dozer work continues in the far southwest
Faguate pit to do the backfill work. Some of the boulders
in Pile PS-16 are being broken up with a dozer so that the trucks
can handle the remaining volume. : ’

3) The 2nd Quarter Project Financial summary was sent to BIA this
week after the Accounting DPepartment supplied the remaining data.

4) Project slide photos for June, 1990 are being developed.

53) Ed Kelly will begin his soils work by mid-July. We will have him
work as quickly as possible so that his soil source recommenations
can be incorporated into the LCC scheduling work as soon as is
practical.

&) . Survey controls for volume verifications in the Jackpile side
of the project site will be "tied in" next week.

7) The weather station hardware is set up. The programming of the
recording unit is all that is lacking.

8) The second quarter Environmental and Regulatory Report is being
prepared for the EBIA to update the work in these areas. All that
is lacking will be copies of the various data accumulated to-date.

'

%} Terracing lengths and volumes have been computed for the Froject
and the LEC will develop a upnit cost for estimating purposes.

A "preliminary™ work package inventory has been supplied to the
LCC for their review and will alliow them to begin developing
the 2nd Year Schedule based upon the design changes developed
to-date. -

10) The text for the

.

.June,'1990 Report is being Erepaféd;__
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